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Revision A 4/28/99 Sections 1.0 and 6.0:  Changed to lower case for program coordinator as 
this is a role or function, not a title.  Changed to lower case for division 
director, except where referring to a specific division director, per NHB 
1450.1B, NASA Correspondence Standards. 

Section 2.0:  Expanded scope to include technology demonstration flight 
mission requirements.  Introduce notion of tailoring the 2-step process. 

Section 4.0:  Deleted references not called out in the procedure. 

Section 5.0:  Added a flight mission formulation planning activity.  Added 
Technology Development/Investment Plan as an input to activity # 2.  
Added references to HQOWI 7040-Y012 and HQOWI 5100-Y014.  Deleted 
references to HQOWI 5100-Y013.  Removed "Solicitation Requirements" 
as an output of activity # 4.  Added a note explaining that activity # 9 is 
skipped if a 1-step process is used.  Clarified the titles of outputs from 
activities # 8 and 10.  Shaded PMC owned activities (13 and 14).  Revised 
activity titles to be consistent with Section 6.0. 

Section 6.0: Clarified that the two step selection process can be tailored to 
a one step process if desired.  Removed reference to HQOWI 5000-Y013.  
Removed Solicitation Requirements as an explicit output of activity # 4.  
Clarified the use of the phrase "flight mission profile."  Clarified evaluation 
requirements for comparing flight mission architectures in activity # 5.  
Revised step one of the two step solicitation process to result in an 
"Advisory Downselect."  Indicated that activity # 9 can be skipped if a one 
step selection process is used.  Updated references to HQOWI 8310-Y005, 
HQOWI 7040-Y012, and HQOWI 5100-Y014.  

Section 7.0:  Added NPG 1441.1 reference.  Updated owner and retention 
information.  Modified location and retention for Accept/Reject letters.  
Changed mappings from NPG Schedule 5, “Industry Relations and 
Procurement,” to NPG Schedule 7, “Program Formulation Records.” 

Revision B 11/12/99 Added “covered by the Provide Aerospace Products and Capabilities 
(PAPAC) Management process” to the end of first sentence in Section 1.0.  
Added text in Section 2.0 to clarify Scope. Changed the word Mission for 
Measurement (where applicable) throughout the document.  Added “ The  
Program Coordinator shall chair the development team unless other wise 
specified:” after the first sentence in Section 6.3.  Added “conduct initial 
technology readiness assessment” to paragraph 6 of Section 6.3  Section 
6.8, deleted last sentence in paragraph 4, and substituted with: The 
development team also produces a separate written evaluation plan, as 
described in the NASA FAR supplement 1872, the evaluation plan should 
include review guidelines, and cover the procedural flow, the evaluation 
schedule, and the recommended staffing for any subcommittee or 
contractor support.  Added Step 17 to Section 6.0.  Added Step 17 to 
Section 5.0.  Added a paragraph in Section 6.3 and 6.5 to clarify procedure. 
Reworded Section 6.16 for better understanding of procedure.  Section 6.0, 
activity 16, last paragraph was reworded to read: Offerors, awardees, and 
Public Affairs, International, and Congessional Liaisons Offices are all 
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notified of the selection decision.  The selection decision, whether the result 
of a directed award or a peer-reviewed solicitation, is then announced in the 
CBD and NAIS in accordance with the requirements of the FAR and NFS. 
Section 6.0, added activity 17.  Section 7.0, added a new quality record 
entitled “Letter of Approval to Proceed”. 

Revision  C 8/7/00 Ammend Y003B to add an additional step (now step #17) which allows the 
AA/ESE to notify offerors of their competition results. 
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PREFACE 
The NASA Office Work Instruction (OWI) for Formulate and Approve Flight Missions documents the tasks 
and activities in conformance with the International Organization for Standardization’s (ISO) 9001 
requirements for quality systems.  The OWI supplements the NASA Strategic Plan, the NASA Strategic 
Management Handbook, and other higher level NASA directives, which form the basis for how NASA 
conducts business. 

This OWI is not intended to duplicate or contradict any other NASA policy, procedures or guidelines, 
which currently exist.  As such, the OWI will reference prevailing documents where a topic is addressed 
and existing coverage is deemed adequate.  Additional information provided within is intended to 
supplement existing documentation regarding Headquarters (HQ) implementation of strategic and 
program/project management, as well as HQ conformance with the ISO 9001 Quality Management 
System (QMS) requirements. 
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1.0  PURPOSE 

This OWI provides instructions on what must be done to formulate NASA Earth Science Enterprise (ESE) 
flight missions.  It describes the activities that are performed for a typical mission formulation effort 
covered by the Provide Aerospace Products and Capabilities (PAPAC) Management process.  The OWI 
describes what is to be accomplished by the process, not how the work is to be performed.  Program 
coordinators are expected to apply their experience, expertise, professional contacts, and knowledge in 
order to successfully conceptualize, solicit, and plan science and applications-driven flight missions. 

2.0  SCOPE AND APPLICABILITY 

2.1  Scope.  This work instruction describes activities typically performed by a team of Enterprise and 
Agency personnel coordinated by the Program Planning and Development Division of the NASA ESE 
when formulating science, applications, and technology demonstration-driven flight missions.  Flight 
mission formulation begins with the packaging of Earth science, applications, and/or technology 
demonstration requirements into sets.  These requirements sets form the basis for conceptualizing a flight 
mission, and developing its architecture.  A 2-step solicitation approach is then followed which results in a 
"preferred" response.  Level I program requirements are developed, a new or updated Program 
Commitment Agreement (PCA) is produced, and a performing organization is assigned to confirm the 
mission.  The process is completed when the ESE Associate Administrator (AA) and NASA Administrator 
sign the PCA, the performing organization confirms the mission architecture, cost cap and technical 
commitments.  With this information the AA approves the mission for implementation. 

This work instruction represents a tailoring of NPG 7120.5, NASA Program and Project Management 
Processes and Requirements, to support a process that is modeled after the Earth System Science 
Pathfinder (ESSP) method of formulating a flight mission.  Fundamentally, this approach reaches out to 
the science community for ideas on how best to meet the science and/or applications requirements and 
involves a 2-step solicitation process.  The process is tailorable depending on the specific circumstances.  
In particular, if the mission is straight forward and well defined, or the need is sufficiently urgent, a 1-step 
process may be employed that by-passes the advisory downselection step (Activity 9). 

2.2  Applicability.  This work instruction for Formulate and Approve Flight Missions applies to the NASA 
Office of Earth Science (OES, Code Y) offices and divisions.  The Associate Administrator for Earth 
Science is responsible for maintaining this document.  The controlled version of this OWI is available on 
the World Wide Web (WWW) via the HQ ISO 9000 Document Library at http://hqiso9000.hq.nasa.gov.  
Any printed version of this OWI is uncontrolled (reference: HCP 1400.1, Document and Data Control).  
Proposed revisions will be accomplished by following HQOWI 1410-Y015, Approve ESE Office Work 
Instructions. 

3.0  DEFINITIONS 

Appendix B of the Earth Science Enterprise Management Handbook provides ESE-specific terms and 
definitions. 

4.0  REFERENCES 

The following documents contain provisions that, through reference in this OWI or in policy or procedure 
documents, constitute the basis for the documented procedure: 

NFS Part 1835 NASA FAR Supplement, Part 1835, Research and 
Development Contracting 

http://hqiso9000.hq.nasa.gov
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NFS Part 1872 NASA FAR Supplement, Part 1872, Acquisition of 
Investigations 

NPG 7120.5 NASA Program and Project Management Processes and 
Requirements 

HQOWI 8310-Y005 Solicit and Select Science, Applications, Education, and 
Technology Investigations 

HQOWI 7040-Y012 Conduct Peer Review 

HQOWI 5100-Y014 Obtain Approval for Release of Solicitation Instrument 
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5.0  FLOWCHART 

The following flowchart depicts the procedure described in Section 6.  Outputs in boldface type represent 
the quality records listed in Section 7.  Shaded objects belong to entities other than ESE. 
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5.0  FLOWCHART (CONTINUED) 
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5.0  FLOWCHART (CONTINUED) 
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6.0  PROCEDURE 

The following table describes the flowchart of Section 5. 

Actionee  Action 
YF Division Director 1 Plan Flight Mission Formulation Work.  The ESE Program Planning and 

Development Division (YF) Director is responsible for planning the work to 
be done in formulating a flight mission.  The YF Division Director plans the 
activities required to execute this procedure in advance.  The work plan 
documents the required work activities, resources, milestones, and 
schedule.  This planning activity consists of the following steps: 
 Identify Required Work Activities.  Extract work activities from this 

procedure documentation and tailor them to the specific needs of the 
task at hand.  Tailor the activities by identifying the necessary 
resources and milestones. 

 Obtain Resources.  Involve all affected groups in identifying the 
resources needed to execute the work, the associated costs, and the 
work schedule.  Make a preliminary determination as to the desired 
makeup of the mission development team. 

 Establish the Schedule.  Include the required resources, milestones, 
and work schedule in the work plan. 

The plan is updated as part of Activity 3 when the draft Formulation 
Authorization Document is developed. 

Division Directors 
coordinated by YF 

2 Develop and Approve Requirements Sets (Candidate Flight Measurement 
Profiles).  Science, applications, and technology demonstration 
requirements -- documented in the ESE Science Implementation Plan, the 
Applications implementation Plan, and the Technology 
Development/Investment Plan -- drive formulation of flight programs.  
Packaging related requirements into sets for flight is tempered by the 
science and applications requirements, technology schedules published in 
the Technology Infusion Plan (produced by the Manage ESE Technology 
Development Program process), and budgets. In essence, the flight 
measurement profile represents a synchronization of requirements sets 
with technology schedules and budget availability. 

The division directors prepare a briefing of the flight measurement profiles 
which is given to the ESE AA.  The ESE AA determines the acceptability 
of the flight measurement profiles and approves them for inclusion in a 
flight program by signing a concurrence cover sheet.  The ESE AA relies 
heavily on advice from the division directors when making these decisions.  
Note that a program is a collection of related flight mission(s) that in turn 
address specific requirements/measurement sets. 



Earth Science Enterprise Office Work Instruction 

Formulate and Approve Flight 
Missions 

HQOWI 7120-Y003 Revision:  C 

 Date:  August 7, 2000 Page 14 of 23 
 

 

Development Team 
(YF, YS, YO, YB, 
IY, H, and G) 

3 Obtain AA Approval to Proceed with Formulation of Flight Mission(s) for a 
Requirements Set.  For each flight measurement profile approved during 
the previous activity (Activity 1), the Directors of ESE assigns a 
development team.  The Program Coordinator shall chair the development 
team unless otherwise specified.  As a minimum, the development team 
includes a Program Scientist and Data System Analyst from the Research 
Division (YS) and/ a Program Manager from the Applications Research 
and Outreach Division (YO), the technologist and program coordinator 
from the Program Planning and Development Division (YF), a cost analyst 
from the Business Division (YB), an International Affairs specialist from 
Code IY, a procurement advisor from Code H, and legal council from 
Code G.  

Because all missions are transferred to a center for oversight, a 
representation from the Program Management office is sought to advise 
the team. 

The team begins to define the concept for the mission(s).  As part of this 
effort, the development team associates mission(s) to a specific ESE 
program.  In some cases, new missions are attached to an existing 
program.  In other cases, new missions (one or more) may become a 
new program. 
The team also begins to define the purpose and objectives of the 
mission(s) or the ESE contribution to a mission, relate the objectives of the 
mission(s) to the ESE goals, prepare overviews for the mission(s), define 
who are the customers for the mission(s), and specify who has 
responsibility and authority for the mission(s).  All of this is preparatory 
work for later development or update of the associated program's Program 
Commitment Agreement (PCA). 

The team tailors the NASA program management process defined in NPG 
7120.5, NASA Program and Project Management Processes and 
Requirements, to meet the unique needs of the mission(s) being 
formulated.  This tailoring is incorporated into the program’s PCA later in 
the formulation process. 

The team continues the conceptualization activity by scoping out the rest 
of the mission formulation phase, identifying program time and cost 
constraints, studies to be performed, technology readiness assessments, 
and estimating the funding requirements for the mission formulation 
phase.  The team also identifies other enterprises, centers, and external 
partners who will participate in the program. 

The tasks contained within this activity lead to the development of a draft 
Formulation Authorization Document for the proposed measurement set.  
Refer to NPG 7120.5 for a listing of what should be included in a 
Formulation Authorization Document.  The Formulation Authorization 
Document documents the development team's planning of the formulation 
effort. 

The development team presents the draft Formulation Authorization 
Document to the ESE AA who determines whether or not to proceed with 
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additional mission formulation efforts.  If authorization to proceed is 
denied, the mission concept is either reworked based on guidance 
received from the ESE AA or planning ceases.  The ESE AA indicates 
approval to proceed by signing the Formulation Authorization Document.  
This authorizes the team to continue the formulation effort and expend the 
formulation resources identified in the Formulation Authorization 
Document. 

Development Team  4 Develop Mission Architecture Options for the Requirements Set.  With the 
signed Formulation Authorization Document as authorization to proceed, 
the development team conducts a series of tasks designed to develop 
candidate mission architectures which represent mission implementation 
options.  One of the mission architectures will become the desired mission 
architecture documented in the PCA and defined by the NASA HQ Level I 
program requirements for that mission (see Activity 5).   

The team or its designee begins the activity of developing candidate 
mission architectures by identifying or assessing the following:  
partnership opportunities, technology readiness schedules, 
commercialization opportunities, data system needs and issues, 
environmental issues, and life-cycle cost (LCC) elements (specific cost 
estimates are developed later in Activity 5).  This information, together 
with the requirements sets, the flight mission profiles, and the Technology 
Infusion Plan, enable the team to develop Level I program requirements 
for the mission later in Activity 5. 

The team then identifies risks and defines appropriate acquisition strategy 
options for each candidate mission architecture.  The acquisition strategy 
would indicate if the solicitation is to be a Request for Proposals (RFP), 
Request for Offer (RFO), a NASA Research Announcement (NRA), an 
Announcement of Opportunity (AO), or a Cooperative Agreement Notice 
(CAN).  If the solicitation were to be an RFP, then the award instrument 
would be a contract. The award instruments for an NRA can be a 
cooperative agreement,  or contract.  For an AO, the award instrument 
can be a grant or a contract.   

As members of the development team, the Code H (Office of 
Procurement) and Code G (Office of the General Counsel) 
representatives assist in defining acquisition strategies for each of the 
options.  The other members of the development team rely on the Code H 
and Code G representatives' knowledge of procurement laws and 
regulations to ensure appropriate acquisition strategies are selected.  
Refer to Appendix A in HQOWI 8310-Y005, Solicit and Select Science, 
Applications, Education, and Technology Investigations, for reference 
information on selecting an appropriate solicitation instrument.   

Development Team 

ESE AA 

5 Compare, Select, and Approve Viable Flight Mission Architecture(s) for 
the Requirements Set.  The development team then evaluates and 
compares the various candidate mission architectures using the 
information generated in the previous activity.  As part of the evaluation, 
the team develops life-cycle cost estimates for each architecture.  These 
architectures and cost estimates are often developed using mission 
design capabilities located at NASA centers.  These cost estimates are 
used in the comparison among candidate architectures.  The evaluation 
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and comparison considers issues such as:  1) how well the science and/or 
applications requirements are met, 2) whether the architecture fits within 
the available budget, and 3) satisfaction of the mission profile schedule.  
The comparison results in recommended mission architecture(s) that are 
presented to the ESE AA by the program coordinator. 

If the ESE AA approves the mission architecture(s), the development team 
updates existing or prepares new Level I documentation (PCA, 
requirements, etc.) for that mission.  Should the ESE AA reject the 
proposed mission architecture, the activity cycles back to the step where 
the development team formulates candidate mission architectures and 
repeats the intervening steps. 

Refer to NPG 7120.5 for listings of what should be included in a PCA.  
The Level I program requirements for the mission represent the core 
NASA HQ requirements.  These requirements will be used in the Oversee 
and Evaluate Flight Program process to determine if the Lead or 
Performing Organization is successful in accomplishing the mission.  At a 
minimum, these Level I requirements include the mission objectives, the 
PCA technical performance requirements, the mission schedule, and the 
total life cycle cost. 

If the acquisition strategy articulated in the approved mission architecture 
requires a solicitation, then the process proceeds to either Activity 6 
(Submit Solicitation Requirements to Procuring Center) or Activity 8 
(Solicit Best Concept).  The path is through Activity 6, if the solicitation is 
to be done via an RFP or RFO.  For Announcement of Opportunity (AO); 
NASA Research Announcement (NRA); and Cooperative Agreement 
Notification based solicitations, the process flow is through Activity 8.  If no 
solicitation is required and the mission(s) represent a new Program, the 
process skips to Activity 12 (Request PMC Approval to Proceed with 
Implementation).  If no solicitation is required and the mission(s) is 
attached to an existing program, the process skips to Activity 16.  An 
example of such a skip might occur in the case of a directed award. 

The development team determines how to tailor the solicitation process at 
this point.  In particular, they determine if a full 2-step process is to be 
used, a 1-step process or other.  For example, selection of a science or 
applications mission may require the full 2-step process.  In contrast, the 
mission for a single instrument or measurement capability may be defined 
well enough or the need sufficiently urgent that a 1-step approach is 
appropriate.  This decision is made on a case-by-case basis.   

Development Team 6 Submit Solicitation Requirements to Procuring Center.  For RFP or RFO-
based solicitations, the development team relies on a NASA center to 
write and issue the RFP/RFO, as well as evaluating responses from 
offerors.  The development team provides the NASA center with 
solicitation requirements in the form of mission requirements, a solicitation 
schedule, and solicitation funding constraints.  ESE normally retains 
responsibility for making the actual selection, however (see Activity 11). 

Development Team 7 Guide and Monitor Procuring Center Solicitation Activities.  The 
development team monitors the NASA center's solicitation process to 
ensure the solicitation schedule and cost constraints are being honored.  
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Where appropriate and needed, the development team also provides 
guidance to the NASA center. 

Development Team 8 Solicit Best Concept (Step 1.1).  For NRAs, AOs, and CANs, ESE retains 
responsibility for generating the solicitation, releasing it, and evaluating 
responses.  This work instruction describes a 2-step solicitation approach 
(Activities 8 through 11).  The philosophy behind this 2-step approach is to 
lessen the resource burden on proposing institutions by relying on the 
scientific and technology communities to develop, assess, and propose 
technological solutions to mission requirements without preparing full cost 
proposals, and then obtaining comprehensive proposals (including cost) 
from a reduced set of offerors screened by science and technology peer 
review teams.   

Depending on the circumstances and mission architecture option, the 
development team may tailor the solicitation and evaluation steps.  This 
can include a tailored 2-step process or a tailored 1-step process.   

Using the initial PCA, initial Level I program requirements for the mission, 
and other information developed in the previous activities as starting 
points, the development team begins to prepare a solicitation that asks the 
science, application, and technology communities for approaches that 
satisfy the mission's program requirements.  The remainder of this work 
instruction describes the full two-step solicitation approach.   

In the first step, the development team solicits ideas from the broader 
scientific, application, and technical communities on how best to meet the 
mission’s goals, objectives, and requirements.  When soliciting concepts, 
the development team begins by defining proposal assessment criteria as 
described in NASA FAR Supplement 1872..  The development team also 
produces a separate written evaluation plan, as described in the NASA 
FAR supplement 1872.  The evaluation plan should include review 
guidelines and cover the procedural flow, the evaluation schedule, and the 
recommended staffing for any subcommittee or contractor support. 

This solicitation also provides instructions for offerors who elect to 
proceed to step 2.  When preparing updated responses to be considered 
in the final evaluation (see Activity 10), offerors will refer to these 
instructions. 

The development team also merges technology criteria that it deems 
necessary for a successful mission with the proposal assessment criteria 
to form the required step 1 solicitation documents.  Approval to release the 
solicitation is done in accordance with HQOWI 5100-Y014, Obtain 
Approval for Release of Solicitation Instrument.  If the ESE AA requests 
changes, the development team makes the changes. 

At roughly the same time, the team selects a peer review panel that will 
evaluate responses (Activity 9).  The peer reviewers normally are 
recognized experts.  They may be from NASA, other Government 
agencies, universities, or the commercial sector.  When selecting peer 
reviewers, the program coordinator is responsible for ensuring conflicts of 
interest are avoided.  Refer to HQOWI 7040-Y012, Conduct Peer Review, 
for details on selection of peer reviewers. 
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The ESE AA is designated as the selection official.  The development 
team publicizes and releases the best concept solicitation in accordance 
with the Federal Acquisition Regulations (FAR) and the NASA FAR 
Supplements.  A synopsis of the solicitation is posted in the Commerce 
Business Daily (CBD) and on the NASA Acquisition Internet Service 
(NAIS).  Again, refer to HQOWI 5100-Y014 for instructions on how to 
release solicitations. 

Development Team 
and Peer 
Reviewers 

9 Evaluate Concepts (Step 1.2).  Offerors from the scientific, applications, 
and technical communities generate proposals.  These are intended to be 
brief proposals that outline how the offerors would meet the mission 
requirements.  These responses are received by the peer review panel 
who screens the proposals for relevancy and feasibility.   

The peer review panel discusses the scope, strengths, and weaknesses 
of the various proposals.  The proposals are graded in accordance with 
the evaluation criteria defined in the solicitation and a consensus is sought 
from the committee.  The results of the peer review panel’s evaluation are 
documented and presented to the ESE AA as an advisory downselect1 
recommendation that includes identification of each proposal's strengths 
and weaknesses with rationale and justifications for the panel's 
recommendation.  The ESE AA then makes an advisory downselect to a 
set of preferred responses.  Refer to HQOWI 7040-Y012 for details on 
peer review evaluations. 

The successful offerors and those offerors whose proposals were not 
included in the advisory downselect are notified via formal letter signed by 
the AA. 

Development Team 
and Peer 
Reviewers 

10 Evaluate and Present Findings (Step 2.1).  The offerors submit updated 
responses that contain more detail and are more comprehensive including 
full cost information.  They contain the results of mission trade-off studies, 
environmental assessments, platform and launch services availability 
assessments, assessments of ground data service options, and data 
availability assessments.  The proposals also indicate what technology will 
be incorporated and the readiness of the technology.  Tentative launch 
and partnership agreements will be documented.  The proposals must 
include estimated mission life-cycle costs as well. 

The development team distributes the expanded responses to the peer 
review panel.  As before, the peer review panel chair summarizes the 
responses for presentation at a meeting of the combined peer review 
panel. 

The Panel Chair, a member of the development team, reconvenes the 
peer review panel to discuss the proposal evaluations.  The peer review 
panel discusses the scope, strengths, and weaknesses of the various 
proposals.  The proposals are graded in accordance with the evaluation 
criteria and a consensus is sought from the committee.  The Panel Chair 

                                                      

1 An advisory downselect does not preclude an offeror from bidding during the second step of the 
process.  However, it is an indication that NASA did not feel the concept presented in the initial offer 
was likely to be funded in the final selection. 
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documents the results of the peer review panel’s evaluation for 
presentation to the ESE AA.  Again, refer to HQOWI 7040-Y012 for details 
on peer review evaluations. 

ESE AA 

Program 
Coordinator 

11 Select Preferred Mission (Step 2.2):  Evaluation results from the peer 
review panel or the procuring NASA center, depending on which 
solicitation path was pursued, are presented to the AA as strengths and 
weaknesses for each proposal with rationale and justification.  The ESE 
AA selects the preferred mission.  The program coordinator prepares and 
keeps a memorandum for the record documenting the ESE AA's decision. 

If the new mission is an addition to an existing program, the flow proceeds 
to the Activity 16 (Finalize Documentation and Handover to Performing 
Organizations).  In the event, the mission results in a new program, then 
the flow goes to Activity 12 (Request PMC Approval to Proceed with 
Implementation) and a set of evaluation activities by the PMC. 

Program 
Coordinator 

12 Request PMC Approval to Proceed with Implementation.  The program 
coordinator, with enterprise concurrence, prepares Program 
documentation and submits to the Program Management Council (PMC) 
for approval to proceed.  This applies to new programs only.  If the 
mission is not a new program, the process skips to Activity 16 (Finalize 
Documentation and Handover to Performing Organization). 

PMC 13 Evaluate Program Readiness to Proceed (PMC).  The PMC assesses the 
documentation provided by the Enterprise and determines if the program 
is consistent with Agency strategic goals and risk parameters.  If risks are 
high, an independent assessment may be required.  Based on this 
information, the PMC approves implementation of the Program as 
proposed or provides guidance.   

If either an independent assessment or other guidance is required, the 
PMC may re-evaluate the program's readiness for implementation after 
completion of those activities.   

Independent 
Assessment 
Program Office 
(IAPO) 

14 Perform Independent Assessment.  The independent assessment 
essentially is a readiness assessment used by the NASA HQ PMC when 
deciding whether to grant approval to proceed with implementation.  The 
Independent Assessment Program Office (IAPO) typically prepares a 
presentation for the PMC that identifies the members of the assessment 
team, provides an executive summary, describes the Program, and 
discusses readiness, technical, and resource status and issues.  Upon 
completion of the independent assessment, the IAPO forwards the various 
evaluation and assessment results to the NASA HQ PMC (see Activity 
13). 

Development Team 15 Rework Program (until approved).  The development team revises the 
Program as directed by the NASA HQ PMC.  The program coordinator 
then again requests PMC approval to proceed (Activity 12).  This cycle 
repeats until an acceptable Program is formulated.   
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Development Team 16 Finalize Documentation and Handover to Performing Organization.  The 
development team updates the Level I program requirements for the 
mission, updates the PCA (a mission specific appendix) and submits the 
PCA to the ESE AA for concurrence. A letter is prepared and sent to the 
lead and performing organizations.  This letter, along with the preliminary 
Level I program requirements for the mission, funding authorization (via 
Form 506 Green -- see HQOWI 7410-Y008, Execute the ESE Budget), 
and the signed PCA, authorizes the performing organization, whether a 
directed award or the results of peer-reviewed solicitation,  to validate the 
flight mission.  The lead center is given authorization to validate the flight 
mission.  The lead center is given authorization to administer the contract. 

Offerors, awardees, and Public Affairs, International, and Congressional 
Liaisons Offices are all notified of the selection decision.  The selection 
decision, whether the result of a directed award or peer-reviewed 
solicitation, is then publicized in accordance with the requirements of the 
FAR and NFS. 

Program 
Coordinator 

17 Selection Notification.  The Program Coordinator is responsible to 
coordinate selection notification status to offerors with the ESE Associate 
Administrator, the Office of Public Affairs (Code P), the Office of 
Legislative Affairs (Code L), and the Office of External Relations (Code I).  
The Program Coordinator shall ensure that the following are accomplished 
in the order specified: 

 

1) The ESE AA may opt to notify offerors of their selection status 
personally and in advance of public release of the results of the 
competition.  The Program Coordinator shall ensure that the AA has 
considered this option and that the AA has completed whatever 
personal notifications are necessary before the release of any public 
accept/reject notices.  After the AA has conducted his personal 
notifications to offerors, the Program Coordinator shall ensure that 
other relevant NASA Headquarters offices shall be notified of the 
results of the competition, as follows. 

2) Code L notifies appropriate Congressional personnel prior to any 
public announcement. 

3) Code I has the opportunity to notify appropriate international partners 
(if any) prior to a public announcement.  In addition, any formal 
notifications shall be concurred on by Code I. 

4) Code P prepares and coordinates any public press release. 

. 

Performing 
Organization and 
Lead Center 

18 Mission Confirmation & Approval to Proceed Into Implementation.  
Following handover, the lead center, in coordination with the performing 
organization, ensures issuance of procurements and validates the mission 
architecture, cost & schedule commitments and Level I requirements.  
During this timeframe, the ESE AA discusses and signs the PCA with the 
NASA Administrator.  The process ends when the ESE Associate 
Administrator (AA) receives confirmation from the Lead Center, along with 
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an approved Program Plan and Level I requirements, and returns a letter 
of approval to proceed into implementation back to the Lead Center. 

7.0  QUALITY RECORDS 

RECORD 
IDENTIFICATION OWNER LOCATION 

MEDIA 

Electronic or 
Hardcopy 

SCHEDULE AND 
ITEM NUMBERS* 

RETENTION / 
DISPOSITION 

Approved Flight 
Measurement Profile 

-Requirements Sets 

-Launch Schedules 

-Concurrence Sheet 

YF Division 
Director 

Program 
Planning and 
Development 
Division (YF) 

Hardcopy Schedule 7, Item 
6, “R&D Program 
Manager Control 
Files.” 

Permanent.   

Retire to Federal 
Records Center (FRC) 2 
years after completion, 
cancellation, 
termination, or 
suspension of the 
program.  Transfer to 
National Archives and 
Records Administration 
(NARA) 10 years after 
subject event or when 
25 years old whichever 
is sooner. 

Signed Formulation 
Authorization Document 

Development 
Team 

Program 
Planning and 
Development 
Division (YF) 

Hardcopy Schedule 7, Item 
6, “R&D Program 
Manager Control 
Files.” 

Permanent.   

Retire to FRC 2 years 
after completion, 
cancellation, 
termination, or 
suspension of the 
program.  Transfer to 
NARA 10 years after 
subject event or when 
25 years old whichever 
is sooner. 

Solicitation Package 
(Includes Signed 
Concurrence Cover Sheet) 

(See HQOWI 5100-Y014, 
Obtain Approval for 
Release of Solicitation 
Instrument). 

Research 
Opportunity 
Administrator 

Kept by 
Research 
Opportunity 
Administrator 

Hardcopy Schedule 7, Item 
8, “NASA 
Research 
Announcement.”  

Transfer all files to the 
responsible division / 
project 2 years after 
award.  Records will be 
incorporated into the 
official project file, or 
grant/contract file.  

Advisory Downselect 
Recommendation with 
Rationale and Justification  

Development 
Team 

Program 
Planning and 
Development 
Division (YF) 

Hardcopy Schedule 7, Item 
9, “R&D Peer 
Review and 
Evaluations,” 
paragraph B.2.  

Retire to FRC when 1 
year old.  Destroy when 
5 years old. 

Step 1 Accept/Reject 
Notices 

Development 
Team 

Support 
Contractor**  

Hardcopy Schedule 7, Item 
9, paragraph B.2.  

Retire to FRC when 1 
year old.  Destroy when 
5 years old. 

Recommendation of 
Preferred Mission with 
Rationale, Justification, 
and Peer Review Results 

Development 
Team 

Program 
Planning and 
Development 
Division (YF) 

Hardcopy Schedule 7, Item 
9, paragraph B.2.  

Retire to FRC when 1 
year old.  Destroy when 
5 years old. 
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RECORD 
IDENTIFICATION OWNER LOCATION 

MEDIA 

Electronic or 
Hardcopy 

SCHEDULE AND 
ITEM NUMBERS* 

RETENTION / 
DISPOSITION 

Selection Memorandum for 
the Record 

Program 
Coordinator 

Program 
Planning and 
Development 
Division (YF) 

Hardcopy Schedule 7, Item 
9, paragraph B.2.  

Retire to FRC when 1 
year old.  Destroy when 
5 years old. 

Approved PCA Program 
Coordinator 

Program 
Planning and 
Development 
Division (YF) 

Hardcopy Schedule 7, Item 
6, “R&D Program 
Manager Control 
Files.” 

Permanent.   

Retire to FRC 2 years 
after completion, 
cancellation, 
termination, or 
suspension of the 
program.  Transfer to 
NARA 10 years after 
subject event or when 
25 years old whichever 
is sooner. 

Finalized Level I Program 
Requirements  

Development 
Team 

Program 
Planning and 
Development 
Division (YF) 

Hardcopy Schedule 7, Item 
6, “R&D Program 
Manager Control 
Files.” 

Permanent.   

Retire to FRC 2 years 
after completion, 
cancellation, 
termination, or 
suspension of the 
program.  Transfer to 
NARA 10 years after 
subject event or when 
25 years old whichever 
is sooner. 

Step 2 Accept/Reject 
Notices 

Development 
Team 

Support 
Contractor**  

Hardcopy Schedule 7, Item 
9, “R&D Peer 
Review and 
Evaluations,” 
paragraph B.2. 

Retire to FRC when 1 
year old.  Destroy when 
5 years old. 

Approval to Proceed Letter Program 
Coordinator 

Program 
Planning and 
Development 
Division (YF)**  

Hardcopy Schedule 7, Item 
10, “Project 
Approval 
Documents,” 
paragraph A. 

Retire to FRC when no 
longer needed for active 
reference or when 8 
years old, whichever is 
sooner. Transfer to 
NARA when 25 years 
old. 

 

 

 

 

*Quality Records are retained in accordance with the referenced schedule and item numbers from NPG 1441.1, NASA Records 
Retention Schedules.  **Jorge Scientific Corporation stores peer review results (including accept/reject letters) at 400 Virginia 
Avenue SW, Washington, D.C., telephone 202/554-2775.  These records are available for on-site inspection in Jorge offices during 
normal working hours.  For off-site use, copies must be requested.   
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• For on-site inspection, the solicitation initiator may call in advance to request record retrieval and work space in the Jorge 
offices.  Specify the solicitation name or acronym, the solicitation number, and the type of document required -- for example, 
accept/reject letters, mail evaluation forms, panel evaluation forms, summary reports.  

• To request copies for use outside Jorge offices, the solicitation initiator may contact either the support contractor's Code Y 
Project Manager, or the Task Lead who was assigned to support a particular peer review.  Specify the solicitation name and 
number, the type of document, and the number of copies required.  Copies will be provided within 1 to 3 days, depending on 
the volume. 


